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OFFICE OF TRANSPORTATION

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

Department Head: ALFRED H. FOXX (Acting) Date Appoint:
Division Chief (Engineering) : Fred Marc
Division Chief (Maintenance): Anthony P. Wallnofer (Acting)
Division Chief (Construction Management): Dan Rocks (Acting)
Division Chief (Safety): Col. J. Anthony Jeffrey (Acting)
PERSONNEL FY2002 FY2002 FY2001 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY 2002 EXPTO DATE %
ADMINISTRATION 16 9 32 ADMINISTRATION $7,803,144 $185,305 2%
ENGINEERING 159 134 161 ENGINEERING $7,167,371 $1,620,786 23%
MAINTENANCE 753 636 853 MAINTENANCE $57,458,873 $10,254,124 18%
CONSTR. MGMT 93 87 107 CONSTR. MGMT* $659,964 $250,954 0%
SAFETY 543 530 570 SAFETY $13,350,464 $2,481,773 19%
TOTAL 1,564 1,396 1,723
*100% Reimbursement By Capital
SEASONAL 58
LOAN TO BUREAU 3 OVERTIME $1,047,584 $282,719 27%
LOAN FROM BUREAU 17
TOTAL 1440 Expenditures to date as of 08/31/01
PERSONNEL DATA
2-WEEK PAY PERIOD ANNUAL
8/18-8/31 | 9/1-9/14 | 9/15-9/28 | 9/29-10/12 |% CHANGE | Average Minimum Maximum [Total Periods
OVERTIME (HOURS) 5,966.0 6,097.9 3,096.1 3,792.7 22.5% 5,130 2,508 13,527 153,904 30,
Administration 0.0 0.0 0.0 0.0]| #DIV/O! 6 0 42 166 30
Engineering 442.5 494.0 389.5 304.6 -21.8% 401 89 690 12,029 30,
Maintenance| 3,778.6 4,102.5 1,984.3 2,390.5 20.5% 3,418 1,111 10,912 102,538 30
Constr. Mgmt 424.3 200.0 67.0 48.5 -27.6% 213 49 510 6,402 30,
Safety| 1,320.6 1,301.4 655.3 1,049.1 60.1% 1,092 575 2,206 32,769 30,
UNSCHEDULED LEAVE 1915 180.0 215.0 244.0 13.5% 306 153 565 9,165 30
Administration 0.0 0.0 0.0 0.0| #DIV/O! 0 0 1 1 30,
Engineering 15.0 7.0 21.0 19.0 -9.5% 19 4 48 567 30
Maintenance, 150.5 137.0 157.5 194.5 23.5% 200 113 369 5,993 30,
Constr. Mgmt 0.0 4.0 3.0 3.0 0.0% 7 0 28 200 30
Safety 26.0 32.0 33.5 27.5 -17.9% 80 18 213 2,405 30,
"A" TIME(MAN-DAYS) 253.0 189.0 234.0 215.5 -7.9% 282 189 537 8,451 30,
Administration 0.0 0.0 0.0 0.0]| #DIV/O! 0 0 0 0 30
Engineering 0.0 2.0 0.0 1.0| #DIV/0 5 0 13 136 30
Maintenance| 210.0 156.5 197.0 165.5 -16.0% 224 157 425 6,715 30
Constr. Mgmt 0.0 2.0 0.0 50| #DIV/O! 2 0 10 48 30,
Safety 43.0 28.5 37.0 44.0 18.9% 52 25 112 1,553 30,
LIGHT DUTY (MANDAY S 185.0 165.5 180.5 176.0 -2.5% 267 166 631 7,998 30
Administration 0.0 0.0 0.0 0.0| #DIV/O! 0 0 0 0 30,
Engineering 0.0 0.0 0.0 0.0| #DIV/O! 0 0 0 0 30
Maintenance; 130.0 115.0 125.5 125.5 0.0% 201 112 567 6,042 30,
Constr. Mgmt 10.0 10.0 10.0 10.0 0.0% 10 0 22 311 30
Safety 45.0 40.5 45.0 40.5 -10.0% 55 41 65 1,645 30,
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Volume 1 Number 30
BALTIMORE

OFFICE OF TRANSPORTATION

CITISTAT

CITISTAT

Employee Absentee Wor ksheet

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

REQUIRED NON- X-TIME
WORK - PRE-APP SCHED SICK (UNAP- ACCIDENT PERSONAL COMP FAMILY
EMPLOYEES DAYS SICK SICK BANK SICK X PROVED) TIME PERMISS.| VACATION LEAVE TIME LEAVE [X-PERMISS| TOTAL
Administration NA NA NA NA NA NA NA NA NA NA NA NA NA NA 0.0
Engineering 143 1,426 24.0 12.0 0.0 7.0 0.0 1.0 9.0 73.0 6.0 35 10.0 1.0 1465
M aintenance 636 5724 1235| 1010 27.0 58.5 15.0 1565 27.0 2995 56.0 725 5.0 35.0 976.5
Maint. Seasonal 58 522 0.0 0.0 0.0 105 95 9.0 0.0 0.0 0.0 0.0 0.0 18.0 47.0
Constr. Mgmt 87 783 5.0 1.0 0.0 0.0 0.0 5.0 2.0 485 75 25 0.0 0.0 715
Safety 530 5,294 635 195 2.0 8.0 0.0 44.0 6.0 92.0 195 485 0.0 40 307.0
TOTALS 1454 | 13749 | 2160| 1335 29.0 84.0 245 2155 44.0 513.0 890 | 1270 15.0 58.0 | 15485
REPORTING PERIOD: SEPTEMBER 15, 2001 THROUGH SEPTEMBER 28, 2001
REQUIRED NON- X-TIME
WORK - PRE-APP SCHED SICK (UNAP- ACCIDENT PERSONAL COMP FAMILY
EMPLOYEES DAYS SICK SICK BANK SICK X PROVED) TIME PERMISS.| VACATION LEAVE TIME LEAVE [X-PERMISS| TOTAL
Administration NA NA NA NA NA NA NA NA NA NA NA NA NA NA 0.0
Engineering 142 1,416 235 14.0 0.0 7.0 0.0 0.0 16.0 106.0 11.0 11.0 5.0 1.0 1945
M aintenance 638 6,380 | 1730| 1280 35.0 185 12.0 184.0 48.0 3555 50.5 58.0 7.0 330 | 1,025
Maint. Seasonal 59 590 0.0 0.0 0.0 15.0 40 13.0 0.0 0.0 0.0 0.0 0.0 175 495
Constr. Mgmt 87 870 135 3.0 0.0 0.0 0.0 0.0 1.0 43.0 10.0 2.0 2.0 1.0 755
Safety 531 5,304 49.0 245 0.0 40 5.0 37.0 13.0 96.0 20.0 50.5 14.0 10.0 323.0
TOTALS 1457 | 14,560 259 170 35 45 21 234 78 601 92 122 28 63| 1,745.0
CHANGES SINCE LAST PERIOD
REQUIRED NON- X-TIME
WORK - PRE-APP SCHED SICK (UNAP- ACCIDENT PERSONAL COMP FAMILY
EMPLOYEES DAYS SICK SICK BANK SICK X PROVED) TIME PERMISS.| VACATION LEAVE TIME LEAVE [X-PERMISS| TOTAL
Administration| #VALUE!| #VALUE![#VALUE! [#VALUE! [#?VALUE! [#&VALUE![#VALUE!| #VALUE!| #### | #VALUE!| #VALUE![#VALUE![#VALUE!| #VALUE! -
Engineering 0.7% 0.7%|  2.1%| (14.3%) - - - (438%)]  (31.1%)|  (455%)] (68.2%)| 100.0% I (247%)
M aintenance (03%)]  (103%)| (286%)| (21.1%)| (22.9%)] 216.2%| 25.0%| (14.9%)| (43.8%)]  (15.8%) 10.9%|  25.0%| (28.6%) 6.1%| (11.4%)
M aint. Seasonal 1L7%)| (115%) - - - T(30.0%)] 137.5%]  (30.8%) - - - - - 2.9%  (51%)
Constr. Mgmt 1 (10.0%)| (63.0%)] (66.7%) - - - 100.0% 12.8%| (25.0%)] 25.0%| (100.0%)| (100.0%)]  (5.3%)
Safety ©02%) (02%)] 29.6%| (20.4%) 100.0%]| (100.0%) 18.9%| (53.8%) (4.2%) (25%)  (4.0%)] (100.0%)[ (60.0%)]  (5.0%)
TOTALS ©02%) (5.6%)| (166%)| (21.2%)| (17.1%)] 88.8%| 16.7% (7.9%)| (436%)]  (14.6%) 7% 45%| (46.4%)| (7.2%) (11.3%)
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BALTIMORE
CITISTAT

CITISTAT

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

OFFICE OF TRANSPORTATION

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING

YEAR-TO-DATETOTALS

8/18-8/31 9/1-9-14 9/15-9/28 9/29-10/12 |% CHANGE FY 2001 FY 2002 % CHANGE
VERBAL
SUPERVISORS 0 0 0 1 #DIV/O!
FRONT-LINE 1 9 10 7 -30.0%!
WRITTEN
SUPERVISORS 0 0 0 0 #DIV/O!
FRONT-LINE 18 21 17 23 35.3%
SUSPENSIONS
SUPERVISORS 0 0 0 1 #DIV/O!
FRONT-LINE 5 3 4 2 -50.0%!
OTHER DISCIPLINARY ACTIONS
2 WEEK REPORTING YEAR-TO-DATETOTALS
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 |% CHANGE FY 2001 FY 2002 % CHANGE
VERBAL
SUPERVISORS 0 0 1 0 -100.0%
FRONT-LINE 0 0 3 2 -33.3%!
WRITTEN
SUPERVISORS 1 0 1 0 -100.0%
FRONT-LINE 4 5 11 5 -54.5%
SUSPENSIONS
SUPERVISORS 0 0 0 0 #DIV/O!
FRONT-LINE 1 4 2 1 -50.0%!
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BALTIMORE

CITISTAT

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

MAINTENANCE DIVISION

OFFICE OF TRANSPORTATION

2 WEEK REPORTING ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 |% CHANGE| Average Minimum Maximum Total Periods
PRIOR BACKLOG 1,010 992 993 801 -19.3% 8,957 541 15,559 268,696 30
CREATED 2,303 2,431 3,087 2,843 -7.9% 2,771 2,001 3,774 83,135 30
ABATED 2,321 2,430 3,279 2,825 -13.8% 2,989 2,067 4,121 89,679 30
CURRENT BKLOG. 992 993 801 819 2.2% 8,731 541 15,559 261,930 30
AVG. ABATETIME NA NA NA NA NA NA NA NA NA NA
SAFETY DIVISION
2 WEEK REPORTING ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 |% CHANGE Average Minimum Maximum Tota Periods
TRAFFIC ENFORCEMENT
Parking Citations (#) 343 143 129 337 161.2% 637 129 1,091 19,098 30
Parking Citations ($) $8,236 $3,440 $3,348 $8,702 159.9% 15,401 1,771 26,558 462,034 30
Traffic Citations (#) 93 64 35 126 260.0% 135 21 285 4,042 30
Traffic Citations ($) $7,748 $4,428 $3,275 $8,178 149.7% 9,560 1,580 19,775 286,786 30
PARKING ENFORCEMENT
Parking Citations (#) 12,470 11,442 12,084 11,947 -1.1% 11,778 7,602 13,791 353,333 30
Parking Citations ($) $336,772 $297,883 $313,977 $322,324 2.7% 311,662 202,533 363,727 9,349,848 30
TOWING
2-WEEK REPORTING PERIODS ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 |% CHANGE| Average Minimum Maximum Total Periods
Vehicles Towed 1,747 1,631 1,596 1,499 -6.1% 1,472 1,236 1,747 41,220 28
City Crews| 324 224 271 277 2.2% 305 224 368 8,536 28
Private Crews 1,423 1,407 1,325 1,222 -7.8% 1,167 953 1,423 32,684 28
Auctions
# of Vehicles Sold 374 330 327 411 25.7% 317 202 411 9,189 29
Revenue| $ 45,404 | $ 64,884 | $ 41510 | $ 63,942 54.0% 46,031 20,132 75,072 1,334,886 29
Auction dates| 8/22/2001 9/5/2001 9/19/2001 10/3/2001 0.0% 36,971 36,775 37,167 1,072,165 29
Abandoned Vehicle - Prior Backlog 376
Abandoned Vehicles - Abated 166 135 142 155 9.2% 155 155 155 155 1
Towed from City Right-of-Way 95
Towed from Private Property 40
Gone On Arrival 20
Abandoned Vehicle - Created 143 143 143 143 143 1
Parking Enforcement Referral 95 95 95 95 95 1]
Private Owner Referra 25 25 25 25 25 1
HCD Referra 23 23 23 23 23 1]
Sanitation Enforcement Referral 0 - - - - 1]
Abandoned Vehicle Current Backlog 364 364 364 364 1]
Abandoned Vehicle Abate. Time - - - 0]
City Right-of-Way - - - 0
Private Property - - - 0
CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 |% CHANGE Average Minimum Maximum Tota Periods
DESIGN CONTRACTS
# OF CONTRACTS 62 62 62 62 0% 58 50 63 1,730 30
CONTRACT VALUE ($)| $27,462,110 | $27,462,110 | $27,462,110 [ $27,462,110 0%| 25,358,389 20,954,051 | 28,538,570 760,751,679 30
CONSTRUCTION CONTRACTS
# OF CONTRACTS| 17 15 16 15 -6% 20 15 29 598 30
CONTRACT VALUE ($)| $29,277,074 $27,500,362 $27,912,212 $26,885,782 -4% | 40,981,592 26,219,048 60,990,911 | 1,229,447,751 30
CHANGE ORDERS (#) 40 38 39 42 8% 56 1 74 1,666 30
CHANGE ORDERS ($)| $2,548,395.00 | $2,368,867.00 | $2,376,532.77 | $2,400,125.77 1% 1,527,909 10,910 2,548,395 45,837,279 30
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OFFICE OF TRANSPORTATION

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

MAINTENANCE WORK ORDERS

2 WEEK REPORTING ANNUAL

8/18-8/31| 9/1-9/14 9/15-9/28 | 9/29-10/12 | % CHANGE | Average | Minimum | Maximum| Total Periods
PRIOR BACKLOG 1,010 992 993 801 -19% 6,065 247 15,559 | 181,943 30
Street/Road/Alleys| 101 62 73 83 14% 107 8 291 3,220 30
Signs| 705 683 654 573 -12% 329 95 718 9,861 30
Street Marking 31 38 31 32 3% 14 - 65 414 30
Signals| 1 1 0 0 #DIV/0! 1 - 1 28 30
Lot Cleaning/Grass Cutting 91 143 172 80 -53% 154 - 520 4,617 30
Street lighting 29 31 31 20 -35% 21 - 80 641 30
Conduit 2 6 3 4 33% 4 1 18 121 30
Parking Meter 50 28 29 9 -69% 29 3 106 856 30
Snow 0 0 0 0 #DIV/0! - - - - 30
Miscellaneous 0 0 0 0 #DIV/0! - - - - 30
CREATED 2,303 2,431 3,087 2,843 -8% 2,729 2,091 3,604 81,855 30
Street/Road/Alleys| 125 70 109 102 -6% 194 56 668 5,822 30
Signs| 134 197 224 242 8% 197 10 497 5,907 30
Street Marking 63 41 54 61 13% 28 - 96 834 30
Signals 582 830 855 695 -19% 598 215 855 17,950 30
Lot Cleaning/Grass Cutting 59 41 25 20 -20% 41 - 113 1,234 30
Street lighting 85 79 231 304 32% 105 19 304 3,163 30
Conduit 243 203 237 266 12% 200 8 266 6,010 30
Parking Meter 1,012 970 1,352 1,153 -15% 1,249 970 1,574 37,477 30
Snow 0 0 0 0 #DIV/0! 66 - 596 1,966 30
Miscellaneous 0 0 0 0 #DIV/0! - - - - 30
ABATED 2,321 2,430 3,279 2,825 -14% 2,872 2,067 3,684 86,169 30
Street/Road/Alleys| 164 59 99 94 -5% 195 59 650 5,837 30
Signs| 156 226 305 250 -18% 186 61 305 5,579 30
Street Marking 56 48 53 51 -4% 27 - 86 800 30
Signals 582 831 855 695 -19% 598 215 855 17,951 30
Lot Cleaning/Grass Cutting 7 12 117 16 -86% 41 - 309 1,216 30
Street lighting 83 79 242 301 24% 105 22 301 3,141 30
Conduit 239 206 236 264 12% 200 9 264 6,009 30
Parking Meter 1,034 969 1,372 1,154 -16%0 1,252 969 1,574 37,557 30
Snow 0 0 0 0 #DIV/0! 66 - 596 1,966 30
Miscellaneous 0 0 0 0 #DIV/0! - - - - 30
CURRENT BACKLOG 992 993 801 819 2% 5,914 247 15,559 | 177,407 30
Street/Road/Alleys| 62 73 83 91 10% 107 8 291 3,205 30
Signs| 683 654 573 565 -1% 340 95 718 10,189 30
Street Marking 38 31 32 42 31% 15 - 65 453 30
Signals| 1 0 0 0 #DIV/0! 1 - 1 27 30
Lot Cleaning/Grass Cutting 143 172 80 84 5% 146 - 520 4,391 30
Street lighting 31 31 20 23 15% 22 - 80 663 30
Conduit 6 3 4 6 50% 4 1 18 122 30
Parking Meter 28 29 9 8 -11% 26 3 106 793 30
Snow 0 0 0 0 #DIV/0! - - - - 30
Miscellaneous 0 0 0 0 #DIV/0! - - - - 30
AVG.ABATETIME NA NA NA NA NA NA NA NA NA NA
Street/Road/Alleys| NA NA NA NA NA NA NA NA NA NA
Signs NA NA NA NA NA NA NA NA NA NA
Street Marking NA NA NA NA NA NA NA NA NA NA
Signals| NA NA NA NA NA NA NA NA NA NA
Lot Cleaning/Grass Cutting NA NA NA NA NA NA NA NA NA NA
Street lighting NA NA NA NA NA NA NA NA NA NA
Conduit NA NA NA NA NA NA NA NA NA NA
Parking Meter NA NA NA NA NA NA NA NA NA NA
Snow NA NA NA NA NA NA NA NA NA NA
Miscellaneous NA NA NA NA NA NA NA NA NA NA
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CITISTAT
TRANSPORTATION MAINTENANCE PERFORMANCE

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

CREW PERFORMANCE

OFFICE OF TRANSPORTATION

9/15-9/28 9/29-10/12
# # Abated # Abated w/in | Abatement
Sector Complaints| w/in 48 hrs [ Abatement %]# Complaints 48 hrs %
One 16 15 94% 6 6 100%
Two 15 15 100% 20 20 100%
Three 17 17 100%, 16 16 100%
Four 14 8 57% 11 11 100%
Totals 62 55 89% 53 53 100%
9/15-9/28 9/29-10/12
Pot Holes Pot Holes Daily
Sector # of Crews | Crew Days Filled Dally Averagel #of Crews | Crew Days Filled Average
One 2 20 710 36 2 18 473 26
Two 2 20 1,045 52 1 8 781 98
Three 1 10 745 75 1 9 200 22
Four 1 9 312 35 1 9 153 17
Totals 6 59 2,812 48 5 44 1,607 37
POTHOLE COMPLAINT ABATEMENT RATE
Two Week Reporting Periods ANNUAL
8/18-8/31 | 9/1-9/14 9/15-9/28 | 9/29-10/12 | % CHANGE Average Minimum | Maximum Total Periods
Sector
One 100% 100%, 94% 100% 6.4% 94.6% 65.3% 100.0% NA 27|
Two 100% 100% 100% 100% 0.0%) 92.0% 45.3% 100.0% NA 27|
Three 100% 100% 100% 100% 0.0%) 94.4% 35.0% 100.0% NA 27|
Four 81% 82% 57% 100% 75.4% 86.7% 40.0% 100.0% NA 27|
Totals 96% 94% 89% 100% 12.4% 92.2% 50.0% 100.0% NA 27|
POTHOLESFILLED - DAILY AVERAGE
Two Week Reporting Periods ANNUAL
8/18-8/31 | 9/1-9/14 9/15-9/28 | 9/29-10/12 | % CHANGE Average Minimum | Maximum Total Periods
Sector
One 60| 53 36) 26 -27.8% 39.8 134 101.0 NA 27|
Two 51 84 52 98 88.5%) 65.5 175 105.0 NA 27|
Three 37 39 75 22 -70.7% 425 85 85.0 NA 27|
Four 12 24 35 17 -51.4% 324 12.0 67.0 NA 27|
Totals 37 50, 48 37 -22.9% 49.9 13.3 163.0 NA 27|

* Datafor this period is per man
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Volume 1 Number 30 OFFICE OF TRANSPORTATION
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e PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

] 8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12
Days Citations Citations Daily Days Citations Daily Days Citations Daily
Supervisory Name Employees (#) | Worked Issued | Daily Average| Days Worked| Issued Average Worked | ssued Average | Worked I ssued Average
1 7 56.75 2,172 38.3 48 1,524 31.8 53 1,802 34.0 51.5 1,700 33.0
2 9 57.25 1,845 32.2 51.25 1,749 34.1 54.5 1,759 32.3 48.25 1,556 32.2
3 9 56.25 2,385 42.4 36 1,606 44.6 47.75 1,941 40.6 46.75 1,868 40.0
4 6 48.75 1,982 40.7 56.25 2,103 374 58.5 2,273 38.9 51 2,012 39.5
5 (City-Wide) 8 59.75 2,204 36.9 60.5 2,380 39.3 59.75 2,378 39.8 54.25 2,011 37.1
6 (Scofflaw) 13 41.75 206 49 32.75 149 45 38.5 193 5.0 43.75 210 4.8
Weekend Duty N/A 47 1,676 35.7 57 1,931 33.9 44 1,738 39.5 71 2,590 36.5

* Court Days = 31 Days
* 1/2 Days = 6.5 Days
Daily Citation Averages

Two Week Reporting Periods [ ANNUAL
Supervisory Name 8/18-8/31 | 91-9/14 | 915-9/28 | 9/29-10/12 [% CHANGE| Average | Minimum | Maximum Tota Periods
1 38.3 31.8 34.0 33.0 -2.9% 32.6 25.7 42.0 977.9 30
2 32.2 34.1 32.3 32.2 -0.3% 32.0 25.2 404 959.2 30
3 124 44.6 40.6 40.0 -1.5% 42.1 275 50.6 1,262.9 30
4 40.7 37.4 38.9 39.5 1.5% 38.0 30.3 45.7 1,138.6 30
5 (City-Wide) 36.9 39.3 39.8 37.1 -6.8% 37.8 32.3 46.1 1,133.8 30
6 (Scofflaw) 4.9 4.5 5.0 4.8 -4.0% 4.2 1.8 6.1 126.0 30
Weekend Duty 35.7 33.9 39.5 36.5 -7.6% 35.9 29.9 45.1 1,075.7 30
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CITISTAT

Project Status WorkSheet
Delayed Design Projects

OFFICE OF TRANSPORTATION

S REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001
Original
Award # of EWO City Project | Noticeto | Schedule| Projected
Desciption Location Amount ($) |EWO's| Cost ($) | Paid to Date | Contractor Name Manager Proceed Status | Completion
Reconstruction |PAVEMENT MANAGEMENT SYSTEM 62,348 $ 55,051 | WILBUR SMITH 1 10/29/1997 88% 4/29/1998
Reconstruction |SUN STREET 346,648, $ 300,337 WAL/MONT 2 4/8/1998| 87% 5/8/1998
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000 $ 162,975 SABRA 3 7/29/1998 65% 9/16/1999
Signals SIGNAL COMPUTER REPLACEM'T - PH | 180,356 $ 178,845 SABRA 3 7/29/1998 99% 9/16/1999
Signals RESIDENTIAL LIGHTING 98 97,418 $ 94,770 JMT/SABRA 4 11/14/1998 97% 10/1/1999
Signals TRAFFIC SIGNALS DETECTOR 93,361 $ 59,327 PARSONS 3 5/5/1999 64% 11/5/1999
Resurfacing ON-CALL RESURF/REHAB 450,000 $ 452,295 WHITMAN 1 12/10/1997| 101% 12/10/1999
Resurfacing ON-CALL RESURFACING 200,000 $ 148,851 STV 1 12/17/1997 74% 12/18/1999
Reconstruction |BALTIMORE STREET 186,778 $ 161,419 DANIELS 1 1/21/1999 86% 2/10/2000
Resurfacing FRANKFURST AVENUE 107,616 $ 103,390 STV 1 3/25/1998 96% 3/25/2000
Reconstruction |ORLEANS STREET MEDIAN 132,811 $ 87,379 RKK 5 8/12/1998 50% 4/12/2000
Traffic WESTSIDE CORRIDOR 299,803 $ 249,712 DMJIM 6 12/9/1998 83% 6/9/2000
Resurfacing 1-83 RESURFACING 195,723 $ 166,683 WAL/MONT 1 6/30/1999 85% 6/30/2000
Reconstruction |CHESAPEAKE AVENUE 353,026 $ 346,947 GANNETT 2 1/4/1998 98% 7/1/2000
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000 $ 230,372 SABRA 3 7/18/1995 92% 7/12/2000
Traffic LEXINGTON MALL (Study & Design) 151,475 $ 75,904 RKK 6 12/10/1997 50% 7/28/2000
Traffic PEOPLE MOVER 957,553 $ 275,885 DMJIM 7 7/21/1999 17% 8/9/2000
Bridge LANCASTER ST BULKHEAD 297,685 1 1,980 [$ 298,885 CENTURY 8 8/26/1998 99% 8/26/2000
Signals SIGNAL COMPUTER REPLACEM'T - PH Il 160,413 1 0 $ 115,758 SABRA 3 8/5/1998 72% 9/15/2000
Reconstruction |CAROLINE ST 343,809 2 94,792 | $ 409,982 WBCM 2 10/29/1997 93% 10/29/2000
Traffic SIGN INVENTORY & UPGRADE 228,627 $ 101,496 PARSONS 600% 11/18/1998 37% 11/18/2000
Reconstruction |ON -CALL RESURFACING 350,000 $ 289,597 DEWBERRY 1 12/10/1997 83% 12/10/2000
Reconstruction |ON-CALL RESURFACING 500,000 $ 481,449 RUXTON 1 12/10/1997 95% 12/10/2000
Reconstruction |ON-CALL LANDSCAPES 99 300,000 $ 145,290 KIRWIN 1 3/24/1997 48% 3/24/2001
Resurfacing ON-CALL RESURFACING 11 (99) 500,000 $ 376,915 EBA 1 3/31/1999 75% 3/31/2001
Resurfacing ON-CALL RESURFACING 1 (99) 500,000 $ 302,864 RUXTON 1 4/7/1999 61% 4/7/2001
Reconstruction |FAIRFIELD ECO INDUSTRIAL PK 837,983 $ 305,317 WCBM 5 4/8/1998 36% 4/8/2001
Bridge ON-CALL BRIDGE DESIGN 99 400,000 $ 356,551 GREINER 9 4/21/1999 89% 4/21/2001
Resurfacing ON-CALL RESURFACING Il (99) 500,000 $ 384,751 IMT 1 4/21/1999 76% 4/21/2001
Reconstruction |ON-CALL RESURFACING/REHAB 500,000 $ 224,199 RKK 1 4/28/1999 45% 4/28/2001
Bridge DULANEY VALLEY ROAD 103,400 $ 96,090 WAL/MONT 9 12/23/1998 85% 4/30/2001
Reconstruction |HOLLINS FERRY RD 100,259 $ 68,078 EBA 2 6/16/1999 68% 6/16/2001

Page 1




Volume 1 Number 30

BALTIMORE
AT

CITISTAT
Project Status Work Sheet
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739 Reconstruction 95%|PAVEMENT MNGMT. SYSTEM 98027 62,348 0% $ 59,050.83 [WILBUR SMITH 1] 10/29/1997 182 4/29/1998
689 Reconstruction 89%|SUN STREET 96130 346,648 0%| $ 308,408.65 [WAL/MONT 2 4/8/1998 30 5/8/1998|
686 Bridge 82%|CLEAN & PAINT HOWARD ST 98344 276,514 0% $ 227,114.82 [KCI 3 7/1/1998 1063 5/29/2001
738 Signals 66%|ON -CALL TRAFFIC SIGNALIZATION 98091 250,000 0% $ 165,223.23 [SABRA 4| 7/29/1998, 414 9/16/1999
SIGNAL COMPUTER REPLACEM'T -
751 Signals 100%|PH | 98090 180,356 0% $ 179,813.64 [SABRA 4| 7/29/1998, 414 9/16/1999
752 Signals 97%|RESIDENTIAL LIGHTING 98 98097 97,418 0% $  94,769.77 [JMT/SABRA 5| 11/14/1998 321 10/1/1999
778 Signals 64%|TRAFFIC SIGNALS DETECTOR 99050 93,361 0% $ 59,326.65 [PARSONS 4 5/5/1999 184 11/5/1999
705 Resurfacing 71%|ON-CALL RESURF/REHAB 98026 545,000 1 95,000 17%| $ 452,294.60 |WHITMAN 1] 12/10/1997 730 12/10/1999
705 Resurfacing 74%|ON-CALL RESURFACING 98024 200,000 0% $ 148,851.36 [STV 1| 12/17/1997 731 12/18/1999
762 Reconstruction 146%|BALTIMORE STREET 99035/00057 186,778 0%| $ 273,057.51 [DANIELS 1| 1/21/1999 385 2/10/2000]
690 Resurfacing 96%|FRANKFURST AVENUE 98058 107,616 0%| $ 103,390.27 [STV 1] 3/25/1998 731 3/25/2000
680 Reconstruction 58%|ORLEANS STREET MEDIAN 98088 132,811 1 35,082 26%( $  97,662.54 |RKK 6| 8/12/1998 609 4/12/2000
754 Traffic 89%|WESTSIDE CORRIDOR 98103 299,803 0% $ 265,889.05 [DMIM 7| 12/9/1998 548 6/9/2000]
769 Resurfacing 90%]1-83 RESURFACING 99064 195,723 0% $ 176,267.41 [WAL/MONT 1] 6/30/1999 366 6/30/2000
688 Reconstruction 98%|CHESAPEAKE AVENUE 98055 353,026 0% $ 347,189.73 [GANNETT 2 1/4/1998| 909 7/1/2000]
631 Signals 92%]|ON -CALL TRAFFIC SIGNALIZATION 95048 250,000 0% $ 230,372.31 [SABRA 4] 7/18/1995 1821 7/12/2000
785 Traffic 71%|LEXINGTON MALL (Study & Design) 99066 151,475 0% $ 107,649.01 [RKK 7| 12/10/1997| 961 7/28/2000
766 Traffic 50%|PEOPLE MOVER 99936 957,553 0%| $ 479,287.13 [DMIM 8| 7/21/1999 385 8/9/2000]
737 Bridge 100%|LANCASTER ST BULKHEAD 98094 297,685 1] 1,980 1%| $ 298,884.51 |CENTURY 9| 8/26/1998 731 8/26/2000
SIGNAL COMPUTER REPLACEM'T -
751 Signals 75%]|PH Il 99071 160,413|1 - time 0 0%| $ 120,788.33 [SABRA 4 8/5/1998 772 9/15/2000
776 Bridge 96%|FRANKLINTOWN ROAD 98102 99,057 0% $ 94,698.29 [STV 10[ 10/28/1998| 1461 10/28/2002
661 Reconstruction 93%|CAROLINE ST 98029 343,809 2 94,792 28%| $ 409,981.57 |WBCM 2| 10/29/1997 1096 10/29/2000
666 Bridge 83%]|INNER HARBOR PED BRIDGES 97141/98066 555,598 0% $ 458,911.69 [KCI 9| 11/26/1995 2536 11/5/2002]
711 Traffic 47%|SIGN INVENTORY & UPGRADE 98096 228,627 0% $ 107,809.97 [PARSONS 7| 11/18/1998 731 11/18/2000
705 Reconstruction 83%|ON-CALL REHAB / RESURF 98023 350,000 0% $ 289,597.41 [DEWBERRY 1| 12/10/1997 1096 12/10/2000
705 Resurfacing 97%|ON-CALL RESURFACING Il 98022 500,000 0% $ 483,512.33 [RUXTON 1] 12/10/1997 1096 12/10/2000
794 Reconstruction 60%|ON CALL LANDSCAPES 99 99043 300,000 0%| $ 180,035.06 [KIRWIN 1] 3/24/1997 1461 3/24/2001]
795 Resurfacing 88%|ON-CALL RESURFACING Il (99) 99041 500,000 0%| $ 442,142.74 [EBA 1| 3/31/1999 731 3/31/2001
795 Resurfacing 79%|ON-CALL RESURFACING | (99) 99042 500,000 0% $ 393,907.82 [RUXTON 1 4/7/1999 731 4/7/2001]
691 Reconstruction 41%|FAIRFIELD ECO INDUSTRIAL PK. 96129 837,983 0% $ 342,532.08 [WBCM 6 4/8/1998 1096 4/8/2001]
789 Bridge 92%|ON-CALL BRIDGE DESIGN 99 99051 400,000 0%| $ 367,396.87 [GREINER 10[ 4/21/1999 731 4/21/2001
795 Resurfacing 77%|ON-CALL RESURFACING 111 (99) 99040 500,000 0%| $ 384,750.87 [IMT 1] 4/21/1999 731 4/21/2001
795 Reconstruction 60%|ON CALL RESURFACING/REHAB 99045 500,000 0% $ 298,345.25 [RKK 1] 4/28/1999 731 4/28/2001
777 Bridge 87%|DULANEY VALLEY ROAD 98104 103,400 1 9,165 9%| $  97,430.40 |WAL/MONT 10[ 12/23/1998| 859 4/30/2001]
761 Reconstruction 97%[HOLLINS FERRY RD 99036 100,259 0% $ 96,807.35 [EBA 2| 6/16/1999 731 6/16/2001
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784 Traffic 85%]|INTERSTATE ACCESS 99069 99,849 0% $ 84,761.34 [DEWBERRY 7 9/8/1999 724 9/1/2001]
807 Bridge 70%(1999 BRIDGE INSPECTION 99082 1,121,499 0% $ 779,726.96 [BUCHART 10[ 10/27/1999 731 10/27/2001
679 Reconstruction 81%|PENN/CURTIS/BIRCH INTER. 99077 256,353 0%| $ 207,708.32 [STV 1| 4/27/2000 556 11/4/2001
775 Bridge 84%|ROBERT E LEE PARK 99025 160,887 0% $ 135,802.76 [GREINER 10| 11/25/1998 1096 11/25/2001
682 Bridge 28%|RUSSELL STREET 99079 1,182,795 0% $ 328,746.22 [IMT 11{ 12/8/1999 731 12/8/2001
803 Signals 9%|ON-CALL RESIDENTIAL LIGHING 00 00026 200,000 0%| $ 17,536.76 |SABRA 5[ 1/12/2000 731 1/12/2002
829 Reconstruction 19%|ON-CALL RECONSTRUCTION | (00) 00035 500,000 0% $ 92,538.04 [WALLACE 1| 2/23/2000 731 2/23/2002
829 Reconstruction 60%|ON-CALL RECONSTRUCTION Il (00) 00036 500,000 0% $ 299,180.49 [IMT 1 3/1/2000 730 3/1/2002]
829 Resurfacing 39%|ON-CALL RESURFACING | (00) 00037 500,000 0% $ 194,859.42 [DEWBERRY 1] 3/15/2000 730 3/15/2002
795 Reconstruction 71%|ON CALL RESURFACING/REAHB 99044 500,000 0%| $ 353,727.97 [STV 1] 4/28/1999 1096 4/28/2002
702 Bridge 93%|CENTRAL AVE RECONSTRUCTION [98062/99068 1,914,812 0% $ 1,772,688 [RKK 3| 4/29/1998 1461 4/29/2002
310 Bridge 61%|1-83 WIDENING 98012 1,367,106 1| 560,264 41%)| $ 1,174,260 |WHITMAN 3 8/6/1997 1826 8/6/2002]
823 Reconstruction 151%|MARKET PLACE 00059 329,590 0%| $ 497,248.75 [ALPHA 6 4/5/2000 1095 4/5/2003
822 Reconstruction 49%|MORGAN UNIVERSITY 00068 256,616 0% $ 125,156.76 [KCI 1| 6/28/2000 1095 6/28/2003
683 Bridge 33%|MONROE STREET VIADUCT 99080 1,279,590 0% $ 421,506.70 [GANNETT 11| 11/24/1999 1827 11/24/2004
805 Signals 100%|CONDUIT OCCUPANCY 2000 00027 396,243 0% $ 396,243.12 [STV 12| 7/12/2000|

829 Reconstruction 14%|ON-CALL RESURFACING Il (00) 00032 500,000 0% $ 69,059.04 [PHOENIX 1 2/9/2000

824 Signals 100%|CONDUIT OCCUPANCY 2000 00071 499,800 0% $ 498,434.53 [KCI 12 8/2/2000

833 Signals 94%|[CONDUIT RECORD AUTOMATION 00072 399,975 0%| $ 374,741.66 [KCI 5[ 7/26/2000

829 Reconstruction 58%|ON_CALL RECONSTRUCTION 00055 500,000 0% $ 289,505.55 [STV 1| 3/29/2000

820 Reconstruction 52%|WILKENS AVENUE Dukeland to Gilmg 00074 367825 0% $ 189,717.51 [WAL/MONT 1

POTEE STREET/supplemental

558 Bridge 62%]|agreement 00357/00358 805,185 0% $ 502,941.19 [KCI/PARSONS 3| 5/23/2000 1820 5/17/2005
829 Resurfacing 10%|ON-CALL RESURFACING (00) 00033 500,000 0% $ 50,160.50 [RUXTON 2/16/2000
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00063 Alley Reconstruction On Schedule Central District 2 and 4 00063 $456,777 1 $2,478 1% $322,887 [P & J 1| 5/29/2001 270 2/22/2002
00060 Alley Reconstruction On Schedule District 1 and 6 (B) 00060 $92,175 $0 0% $25,742[JCI 1) 7/26/2001 270 8/21/2002
00062 Alley Reconstruction On Schedule District 1 & 6 00062 $442,403 $0 0% $145,545(Mahoney 1) 6/25/2001 270 3/21/2002
98010 Bridge Construction & Behind Schedule 90 - o6 Street Bridge 98010 | $14152,833| 3 $1,381,068]  10% $10,349,182|Cherry Hill 2| sns/2000 800 10/21/2002
Reconstruction Days
99060 Bridge Construction & On Schedule Dulaney Valley Road Bridge 99060 $380,324 3 $23,593 6% $375,257 |Monumental 2| e/6/2001 158 11/10/2001
Reconstruction Paving
00099 Footway Reconstruction On Schedule Metro Stations 00090 $1,343,500] $0 0% $295,542|M Luis 1) 7/23/2001 300 5/18/2002
98902 Reconstruction Behind SDCahvzd”'e 296 | opkins Plaza 98902 $6,950,0000 35 $992,087]  14% $6,748,529|Facchina 1| 11012000 365 10/31/2001
99076 Reconstruction On Schedule Adelle Terrace 99076 $210,164.10 $0.00 0% $0.00|R&F 2| 10/8/2001 90 1/5/2002
00018 Reconstruction On Schedule 00018 | $205,326.64 $0.00| 0% $0.00|Onumental 10/08/01 60 12/6/2001
Taney Paving
00003 Resurfacing On Schedule Hwys East and Central East 00003 $734,983.40 $0.00 0% $0.00|Flanigan 1 09/26/01 210 4/23/2002
99063 Service Contract On Schedule Various Sub Surface Exploration 99063 $172,310 $0 0% $65,171{E2CR 1) 10/25/1999 730 10/23/2001
00101 Streetscape On Schedule 10 N. Charles St. Plaza 00101 $269,380 $0 0% $19,620|Allied 1] 8/15/2001 90 11/12/2001
97148 Traffic Improvement Behind 195 Days Eﬁ;:gsutlr uction of Traffic Signals, | g7, 45 $273,322 $0| 0% $170,446|Allied 1| 292001 60 10/31/2001
] Balto Main Street Residential I
01016 Traffic Improvement On Schedule Lighting 01016 $411,850.00 $0.00 0% $0.00|Allied 09/19/01 120 1/16/2002

Sorted By: Description
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